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Enforcement Deferral Pilot Project 

Site Milestones 

P and 2°'* Quarters, FY2000 (October 1, 1999 - March 31, 2000) 

According to current SCAP dates, 14 site milestones were due dming the first two 
quarters of federal FYOO. Six of the milestones were met. Of the eight milestones which 
were noi met, four were due to the situation at the St. Louis River site. 

The following provides a summary of the T' and 2°'' quarter FYOO milestones, as well as 
exphmations of the missed milestones. 

Site Event Planned Start Planned Complete Met 

Agate L;ike 

Baytowri 

Joslyn 

CRDD 

RI/FS 
StPbCom 
ROD 
RD 

RA 
Clsout R 

2000/2 

2000/1 yes 

2000/2 
2000/2 
2000/2 

2000/1 
2000/1 

no 
yes 
no 
yes 

no 
no 

St. Louis River 
USX 

StPbCom 2000/2 no 

literlake—Sediments 
RI/FS 
ROD 
ESDiff 

2000/2 
2000/2 
2000/2 

no 
no 
no 

Waite P îrk 
5 Year 
5 Year 

2000/2 
2000/2 

N, Vyes 
yes 



V 

Windoni 
5 Year 2000/1 yes 

Baytown - Preparation and approval of the ROD has taken much longer than expected. 
Mirmescta Pollution Control Agency (MPCA) staff expect that the ROD will be signed 
today (5-25-00). The pubUc comment period was completed last year, however, so this 
milestone was iiKt. In addition, due to what is currently the risk management nature of 
the reriK dy at this site, RD activities have already begim. Signature of the ROD is 
expected to be a relative formaUty at this point. 

Joshu - Last year, additional soil contamination was discovered on the site, which must 
be cleantid up as part of the remedy. The MPCA forgot to request a change in the SCAP 
targets,tlierefore, the RA and closeout report were not completed during FY2000/2. 
New target dates remain to be set. 

St. Louis River - Both the USX and Interlake operable units have involved extensive and 
intense pubUc involvement. In the case of the Interlake operable unit, there has also been 
extensive involvement by the MPCA Citizens' Board, as well as negotiations with the 
RPs. 

Due to sî nsitive negotiations with RPs, and the MPCA's request of EPA involvement in 
reviewing RI/FS-related materials, the MPCA and EPA agreed to temporiarily remove the 
Interlake sediment operable unit from the Enforcement Deferral Pilot Project during this 
reporting period. Three milestones had been due during FY2000/2: RI/FS, ROD, and ES 
Diff. 

Due to e:ctensive pubUc involvement, and to the course of the Interlake part of the project, 
completion of the USX non-native sedunent RI/FS unit has also been delayed. The USX 
operable unit is now on essentially the same schedule as the Interlake operable unit. The 
question of Rl-level site characterization has been re-opened. Therefore, the milestone for 
completion of pubUc comment was not met. 

The MPCA and EPA need to adjust the SCAP target dates for all of these activities. 


